Project Gantt Chart

14-Week Project Timeline

Activity	Weeks	W1	W2	W3	W4	W5	W6	W7	W8	W9	W10	W11	W12	W13	W14
Literature Review	2														
System Design	2														
Component Procurement	2														
Hardware Implementation	3														
Firmware & Software Dev.	3														
System Integration	2														
Testing & Validation	2														
Report Writing	2														

Active Phase